DRAFT Republican River Basin-Wide Plan Table of Contents and summary of progress

Pla	an Outline	Status Notes	Approximate Percent Complete
		(As of 12/12/2017))
1.	Introduction a. Section Overview b. Section Contents c. Effective Date d. Authority e. Background f. Background, purpose, and intent l. Vision Statement for the Plan II. Mission Statement for the Plan g. Integrated Management Plans and Basin-Wide Plan in the Basin l. Integrated Management Plans II. Basin-Wide Plan h. Planning process l. Parties to the Plan II. Stakeholder Selection III. Planning Meetings	All parts of this introduction have been drafted. Internal review and revisions of all sections are ongoing.	90%
2.	 Goals and Objectives a. Section Overview b. Section Contents c. List of Goals and Objectives Measurable Hydrologic Objectives Other Goals and Objectives of the Plan d. Management Activities to Achieve Objectives Measurable Hydrologic Objectives Measurable Hydrologic Objectives I. Other Goals and Objectives of the Plan 	Remaining tasks after 11/30 and 12/13 stakeholder meetings include: - Descriptive language for and updates to draft measurable hydrologic objectives - Any new goals, objectives, or action items that result from 11/30 and 12/13 discussion - Evaluation of whether measurable hydrologic objectives belong here or elsewhere in the plan	75%

Plan Outline		Status Notes	Approximate Percent Complete
		(As of 12/12/2017))
3.	 Monitoring a. Section Overview b. Section Contents c. Tracking Measurable Hydrologic Objectives Timeline II. Other Goals and Objectives of the Plan Timeline 	More progress will be able to be made on this following 11/30 and 12/13 stakeholder meetings, once discussion of measurable hydrologic objectives and other remaining topics for discussion is complete.	10%
	 d. Reporting Between NeDNR and the NRDs To the Public To the Legislature e. Review and Modifications to the Plan Annual Meeting Five-Year Review Modifications to the Plan 		
4.	Schedule	Details of this section will be worked out when goals and objectives and monitoring sections are complete.	0%
5.	 Funding a. Section Overview b. Section Contents c. Guidelines d. Limitations 	Approved by stakeholder vote at 11/30/17 stakeholder meeting.	100%
6.	Plan Area a. Section Overview b. Section Contents c. Plan Area d. Description of Plan Area	Map of Plan Area has been drafted by NeDNR and the NRDs but has not yet been approved by stakeholders. Still needs to be formatted for consistency with other sections.	95%
7.	Information Considered During Plan Development	This is fairly complete, but will need to be reviewed and updated at the end of the plan development process to make sure we didn't leave anything out.	80%

Pla	n Outline	Status Notes	Approximate Percent Complete
		(As of 12/12/2017))
8.	Glossary of Terms	We have compiled numerous terms and definitions. All definitions still need to be reviewed, and additional terms will likely need to be added as additional details are added to the other sections of the plan.	75%
9.	Appendix: Procedures for Addressing Conflict (note: appendices are listed in no particular order at this time and will be reordered based on their order of reference in the body of the plan)	NeDNR and the NRDs discussed a straw dog rough draft and what everyone thought should and shouldn't be included. The rough draft will be completely rewritten based on that discussion. We have notes from that meeting, but no re-draft has been started.	10%
10.	Appendix: Management History (note: appendices are listed in no particular order at this time and will be reordered based on their order of reference in the body of the plan)	An early version of this was taken to stakeholders in August. Additional changes have been made. Additional information will be added as a result of discussion at the August stakeholder meeting.	75%
11.	Appendix: Planning Meeting Schedule (note: appendices are listed in no particular order at this time and will be reordered based on their order of reference in the body of the plan)	Meetings to date are listed. Will need to be updated to reflect final meeting schedule. Will need to be reformatted to match the style of the rest of the plan. Descriptions of what stakeholder advisory committee meetings and coordination meetings are need to be added.	75%

Plan Outline	Status Notes	Approximate Percent Complete
	(As of 12/12/2017)	
12. Appendix: Riparian Evapotranspiration and Removal of Invasive Vegetation (note: appendices are listed in no particular order at this time and will be reordered based on their order of reference in the body of the plan)	Bulk of content was developed previously for a stakeholder handout. Small amounts of text were added to convert that handout to a plan section (primarily an introduction). This additional text needs final review. Needs reformatted to match the	95%
 13. Appendix: Local Hydrology and Land Use (note: appendices are listed in no particular order at this time and will be reordered based on their order of reference in the body of the plan) a. Local Hydrology Basic Hydrologic Principles Precipitation Surface Water Supplies Groundwater Supplies Human Activities Related to Hydrology VI. Land Use Development Through Time Surface Water Permits/Infrastructure (Canals & Reservoirs) Acres Diversions Deliveries Consumptive Use (SW CBCU) ii. Groundwater a. Wells Acres C. Pumping 	 style of the rest of the plan. A considerable amount of brainstorming, drafting rough content, and gathering information to see what is available has been generated. Now an outline for this section has been agreed upon, and staff are working on updating and organizing their previous drafts and data to fit the agreed-upon outline. Numerous maps and charts need to be created and/or polished 	50%
d. Depletions (GW CBCU) 14. Additional Appendices??		0%